



**WESTFIELD AVENUE (CR 610)
MILL & OVERLAY PROJECT – PHASE I
42ND STREET TO VICINITY OF TINSMAN AVENUE
ERI Job # 30750 45
Township of Pennsauken
County of Camden, New Jersey**

**WEEKLY PROGRESS REPORT #11
November 27, 2017 to December 1, 2017**



Figure: 1 – Sawcutting of existing concrete roadway to be removed at the intersection with Tinsman Avenue along the westbound lane



Figure: 2 – Installation of concrete driveway apron between 45th Street and 46th Street along the eastbound lane



Figure: 3 – Installation of ADA ramp at the southeast corner of the intersection with 46th Street along the eastbound lane

Work Completed the Week of November 27, 2017:

Asphalt Paving Systems, Inc. continued concrete work along the eastbound lane between 46th Street and 44th Street. APS installed 40.13 square yards of concrete sidewalk, 19.17 square yards of reinforced concrete driveway apron, 21.41 square yards of brick pavers, 1.75 square yards of detectable warning surface, and 303.5 linear feet of concrete vertical curb. Due to cold weather conditions, APS covered the newly poured concrete with thermal blankets. APS's paving crew began saw cutting the existing concrete roadway on the side streets in preparation of the full depth reconstruction of each intersection. The intersections with Tinsman Avenue, 49th Street, 48th Street, and West River Drive were saw cut.

#2: Police Uniform Law Enforcement Officer – 82.5 Hours

#42: Brick Pavers, Complete – 21.41 SY

#45: Concrete Sidewalk, 4" Thick – 40.13 SY

#47: Concrete Driveway, 6" Thick – 19.17 SY

#48: Detectable Warning Surface – 1.78 SY

#49: 9" x 18" Concrete Vertical Curb – 303.5 LF

Anticipated Work for the Week of December 4, 2017:

The concrete crew will continue concrete work along the eastbound lane between 44th Street and 42nd Street. The paving crew will continue saw cutting the existing concrete roadway in preparation of the full depth reconstruction of the side street intersections.

Notice to Proceed Date: September 18, 2017

Anticipated Completion Date: February 14, 2018

Prepared By:

A handwritten signature in blue ink, appearing to read 'C. J. Noll', is written over a light blue grid background.

C. Jeremy Noll, PE, CME
Resident Engineer
Environmental Resolutions, Inc.