

**Camden County Department of Public Works
Division of Engineering
Station Avenue & Atlantic Avenue Pedestrian Improvements
Camden County, New Jersey
Weekly Progress Report No. 3
July 29, 2019 to August 4, 2019**



Figure 1: New striping installed

Work Completed Week of July 29, 2019

- Removal of existing striping
- Installation of new striping

Quantities Week of July 29, 2019

- **Item #7:** Pavement Restoration (6.11 SY)
- **Item #11:** Traffic Markings, Symbols, Long-Life, Thermoplastic (860 SF)
- **Item #14:** Police Traffic Directors (6 MH)

Summary of Work Completed Week of July 29, 2019

Charles Marandino LLC, (Marandino) had their subcontractor Zone Striping (Zone) onsite to complete the striping at the intersection of Station Avenue and Atlantic Avenue. Zone removed the existing striping and installed new thermoplastic traffic markings as per the plans and specifications. Maintenance and Protection of Traffic (MPT) is set up before each work day and taken down at the end of each work shift. Police Uniform Law Enforcement Officers are additionally utilized for traffic control.

Anticipated Work for Week of August 5, 2019

Marandino will conduct punchlist work to finish the project.



Figure 2: Existing striping removed



Figure 3: Installation of new striping

Prepared By:

Joseph R. Ragusa, P.E.
Remington and Vernick Engineers