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Figure 1: Preparing the recycled base for paving. 
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 Figure 2: Completed base paving in recycled area between Wood and Earl Avenue.  
 

  
 

            Figure 3:  Additional curb and sidewalk south of Highschool. 
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Work Completed this week: 
 
APS, Inc. continued installing concrete curb, gutter, sidewalk and HC ramps at intersection of 
Somerdale Road and on the west side of Warwick Road just south of the Highschool.  Continued 
to restore pavement in front of new curb and place topsoil and seed in areas behind curb.   Contractor 
continued to recycle roadway by installing Soil Cement Base Course in the area from Villa to Earl 
Avenue.  This area was also base paved this week. 
 
Items completed this week: 
#02: Police Traffic Directors            254 MHS 
#07: HMA Milling, 4”-6”                      6858 SY 
#09: HMA, 19M64, Base Course 3” TH                  1036 TONS 
#13: Soil Cement Base Course         1841 SY 
#21: Concrete Sidewalk, 4” TH                        27 SY 
#22: Concrete Driveway, 6” TH             60 SY 
#24: 9” x 18” Concrete Vertical Curb                                       102 LF 
#46:     Topsoiling, 5” TH              118 SY 
#47: Fertilizing and Seeding, Type F          118 SY   
 

• PROGRESS NEXT TWO (2) WEEKS 
o APS is expected to complete all concrete work, including curb, sidewalk, handicap ramps 

and driveway aprons, in the next two weeks.  All areas in front will be restored with asphalt 
and behind the curb backfilled and topsoiled. 

o APS is scheduled to start milling and perform base paving. 
o The final surface course paving is schedule for September 8 and 9, 2018.  
o APS will continue working hours, 8:00 AM to 4:00 PM. 

 
• NEXT MEETING  

o Next Progress Meeting is scheduled for Friday, November 9, 2018 at 9:00 AM. 
 

Notice to Proceed Date:  August 6, 2018 
 
Contract Completion Date   November 4, 2018 
 
Anticipated Completion Date:        November 21, 2018  
             

Prepared by:   Vincent E. Baglivo 
          Maser Consulting 
Anthony O’Toole, Project Engineer  
Kevin Becica, PE, County Engineer     
John Wolick, Director CCDPW 
Don Potter, APS  
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