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East Atlantic Avenue (C.R. 729) 

over Nicholson Road (C.R. 635) 

Bridge Replacement Project 

  

Borough of Audubon 

County of Camden, New Jersey 

Weekly Progress Report 

Monday 11/06/2017 thru Friday 11/10/2017 

 

 

 

Figure 1 

Silt Fence Installation 
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Figure 2 

Excavating and Grading NE Slope 
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Figure 3 

Temporary Sheeting Delivery 
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The following Construction Activities took place during the period stated above. 

 

Demolition 

 

The northeast and southeast wingwalls were demolished during the week of November 6, 2017 

– November 10, 2017.  The bridge is completely removed from the site. 

 

Grading of Slopes 

 

R.E. Pierson began the excavation and grading of the northeast slope.  Silt fence was installed 

according to plans.  

 

Traffic Safety 

 

The contractor maintained a safe construction area by providing a full detour.  All detour signs 

are checked for maintenance daily.  

 

 

Anticipated Work for the 11/13/17 thru 11/17/17 

The temporary sheeting submittal has not been approved as of November 10, 2017.  The job is 

expected to shut down until the submittal has been approved.  A full 5-week closure is expected 

to last through Tuesday, November 28, 2017. 

 

 

Notice to Proceed: 09/28/17    Anticipated Completion Date:  11/20/18 

 

Prepared By: Alfred Brenner 

Resident Engineer 


