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 To 
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Townships of Berlin & Waterford 
County of Camden, New Jersey 
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Figure 1 

9” x 18” Concrete Vertical Curb Sta. 100+00 – 100+50 +/- (RS) 
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Figure 2 

Concrete Sidewalk (4” Thick) Sta. 80+35 – 80+55 +/- (RS) 
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Figure 3 

Monolithic Concrete Curb and Gutter Sta. 108+15 – 108+40 +/- (RS) 
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The following Construction Activities took place during the period stated above. 
 
9” X 18” Concrete Vertical Curb 
 
The contractor poured 170 LF of 9” x 18” Vertical Curb between Sta. 63+00 – 124+80 +/- 
 
Sta.      Location    Quantity 
63+00 – 63+10                                     RS                       13 LF 
63+60 – 63+85                                                                   RS          23 LF  
100+00 – 100+50                                                               RS                                                                   53 LF 
100+80 – 100+90                                                               RS                                                                   12 LF 
124+50   LS    22 LF 
124+77                                                                               LS                                                                    20 LF 
 
Concrete Driveway 6” Thick 
 
The contractor poured 75.75 SY of Conc. Driveway (6” Thick) between Sta. 69+50 – 79+70 +/- 
 
Sta.      Location    Quantity 
69+50 – 69+75                                                                   RS                                                                   10 SY 
77+45 – 77+60                                                                   RS                                                                7.25 SY  
78+00 – 78+20                                                                   RS                                                                8.50 SY 
78+60 – 78+75                                                                   RS                                                                     6 SY 
79+00 – 79+15                                                                   RS                                                                     7 SY 
79+65 – 79+90                                                                   LS                                                                    21 SY 
98+35 – 98+75                                                                   RS                                                                    16 SY 
 
Monolithic Concrete Curb and Gutter 
 
The contractor poured 688 LF of Monolithic Concrete Curb and Gutter  
between Sta. 64+90 – 124+80 +/- 
 
Sta.      Location    Quantity 
64+90 – 65+15                                     RS                       20 LF 
68+15 – 68+40                                                                   RS          20 LF  
68+15 – 68+40                                                                   LS                                                                   20 LF 
69+00 – 69+80                                                                   RS                                                                   77 LF 
71+45 – 71+70  RS    20 LF 
76+60 – 76+85                                     RS                       20 LF 
76+60 – 76+85                                                                   LS          20 LF  
84+10 – 84+35                                                                   LS                                                                   20 LF 
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Monolithic Concrete Curb and Gutter (Continued) 
 
Sta.      Location    Quantity 
88+10 – 88+35                                                                   LS                                                                   20 LF 
91+40 – 91+65                                                                   LS                                                                   20 LF 
91+40 – 91+65                                                                   RS                                                                  20 LF 
99+45 – 99+70                                                                   LS                                                                   20 LF 
99+45 – 99+70                                                                   RS                                                                  20 LF 
103+50 – 103+75                                                               LS                                                                   20 LF 
103+50 – 103+75                                                               RS                                                                   20 LF 
106+10 – 106+35                                                               RS                                                                   20 LF 
108+10 – 108+35                                                               RS                                                                   20 LF 
108+10 – 108+35                                                               LS                                                                    20 LF 
111+10 – 111+35                                                               RS                                                                   20 LF 
115+65 – 115+90                                                               RS                                                                   20 LF 
115+65 – 115+90                                                               LS                                                                   15 LF 
117+65 – 117+90                                                               LS                                                                   20 LF 
117+65 – 117+90                                                               RS                                                                   20 LF 
121+40 – 121+65                                                               LS                                                                   20 LF 
121+40 – 121+90                                                               RS                                                                   76 LF 
122+10 – 122+35                                                               RS                                                                   20 LF 
124+55                                                                               LS                                                                   20 LF 
124+60 – 124+85                                                               RS                                                                  20 LF 
124+75                                                                               LS                                                                   20 LF 
 
Concrete Sidewalk, 4” Thick 
 
Sta.      Location    Quantity 
80+35 – 80+85                                                                   RS                                                                   21 SY 
 
Traffic Safety 
The contractor maintained a safe construction area and flow of traffic by using a (2) lane 
undivided, lane and shoulder closure w/ flaggers or a traffic detour as needed. 
 
Anticipated Work for 4/9/18 thru 4/20/18 
Begin Full Depth Reclamation 
Complete masonry work (concrete curb, inlet reconstruction, sidewalks and driveway(s)). 
 
Notice to Proceed (2): 3/12/18   Anticipated Completion Date: Summer 18 
Prepared By: Micah Jones 
Resident Engineer 


