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Figure: P&A Construction maintains traffic control during project shutdown. 
 



 
 

 
 

 Figure 2: P&A Construction maintains traffic control during project shutdown. 
 

 
 

  
 

            Figure 3: County is re-evaluating pavement design due to soft conditions. 
 
 



 
 

 
• Work Completed this week: 

o P&A Construction will continue to provide safe travel for all motorists. 
o Guide rail installation will start on or about September 7, 2023 weather permitting. 

 
 

 
• Next Progress Meeting: 

o The 20th Progress Meeting has been rescheduled for September 14, 2023 at 1:00pm on site. 
(This meeting may be rescheduled if necessary or become a Microsoft Teams Meeting) 
 

• Bid Opening Date: June 2, 2022 
• Notice to Proceed: August 23, 2021 
• Start Date: August 23, 2021 
• Substantial Completion Date: July 24, 2023 
• Stop Work: N/A 
• Amended NTP: N/A 
• Final Completion Date: August 23, 2023 
• Initial Award: $6,946,586.14 

 
 

                                                                                            
 
                                                                                           Prepared by:      Dennis S. Brown, C.E.T.  

Resident Engineer  
         Colliers Engineering & Design 
 
                                                                                          
  
James Winckowski, PE, County Engineer  
William England, PE, Assistant County Engineer 
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