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Figure:1 
 Asphalt Paving Systems, moblizing Full Depth Pavement Reclamation equipment. 

 



 
 

 
 

 Figure 2: P&A Construction starting to mill existing roadway surface 
 

 
 

  
 

            Figure 3: Aspahlt Paving Systems pulverizing the existing pavement. 
 
 



 
 

 
• Work Completed this week: 

o P&A Construction remobilized to project. 
o P&A Construction started milling existing asphalt roadway. 
o Asphalt Paving Systems started the Full Depth Pavement Reclamation process. 

 
• Items completed this period: 

o Item No. 9 Traffic Safety Services – 136 Hours 
o Item No. 16 Hot Mix Asphalt Milling, 3” or Less - 333.33 Square Yards  
o Item No. SA-26 Full Depth Pavement Reclamation – 6,400 Square Yards  
o Item No. SA-32 Removal of Roadway Stabilization Fabric – 1,833.00 Square Yards 

 
• Progress Next Two Weeks: 

o P&A Construction to continue milling. 
o P&A Construction to start paving base course. 
o Asphalt Paving Systems to continue with the Full Depth Pavement Reclamation.  

 
 

• Next Progress Meeting: 
o The next Progress Meeting has been rescheduled for December 14, 2023 at 1:00pm on site. 

(This meeting may be rescheduled if necessary or become a Microsoft Teams Meeting) 
 

• Bid Opening Date: June 2, 2022 
• Notice to Proceed: August 23, 2021 
• Start Date: August 23, 2021 
• Substantial Completion Date: July 24, 2023 
• Stop Work: N/A 
• Amended NTP: N/A 
• Final Completion Date: August 23, 2023 
• Initial Award: $6,946,586.14 

 
 

                                                                                            
 
                                                                                           Prepared by:      Dennis S. Brown, C.E.T.  

Resident Engineer  
         Colliers Engineering & Design 
 
James Winckowski, PE, County Engineer  
William England, PE, Assistant County Engineer 
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