

Department of
Public Works

Almar Dyer
Commissioner, Liaison

John Wolick
Director



Making It Better, Together.

Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
Phone 856.566.2980
Fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com

Bid Number B17-21: Atco Avenue (CR 710) Roadway Improvements

From Jackson Avenue (CR 534) to Railroad MP 3.36 to 2.25

Township of Waterford, Camden County, New Jersey

NJDOT Project Number: CA-PRO-2020-Camden County-00062

Progress Report # 17

Week Ending July 01, 2022

Progress Photographs:



Photograph 1 – Paving Surface Course.

Department of
Public Works

Almar Dyer
Commissioner, Liaison

John Wolick
Director



Making It Better, Together.

Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
Phone 856.566.2980
Fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com



Photograph 2 – More Paving of Surface Course.



Photograph 3 – Surface Course Paving.

Department of
Public Works

Almar Dyer
Commissioner, Liaison

John Wolick
Director



Making It Better, Together.

Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
Phone 856.566.2980
Fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com



Photograph 4 –Final Paving in front of TAT - 2.



Photograph 5 –Second day of final paving.

Department of
Public Works

Almar Dyer
Commissioner, Liaison

John Wolick
Director



Making It Better, Together.

Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
Phone 856.566.2980
Fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com



Photograph 6 – Final paving operation at Raritan.



Photograph 7 – Final paving of driveways

Department of
Public Works

Almar Dyer
Commissioner, Liaison

John Wolick
Director



Making It Better, Together.

Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
Phone 856.566.2980
Fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com

Work Completed Week of July 01, 2022:

- HMA Surface Course – 2” Thick
- HMA Driveways

Quantities Week of July 01, 2022:

- Item #7: Traffic Safety Services (64 MH)
- Item # 25 Hot Mix Asphalt Surface Course – 2” Thick (3300 Ton)
- Item # 24: Hot Mix Asphalt Driveway (500 Ton)

Summary of Work Completed Week of July 01, 2022:

- Item # 25 Hot Mix Asphalt Surface Course – 2” Thick
- Item # 24: Hot Mix Asphalt Driveway (500 Ton)

Anticipated work for Week of July 08, 2022:

Contractor will be striping and applying Highway Markings throughout project and installing Traffic Signs and RPM's where required.

Department of
Public Works

Almar Dyer
Commissioner, Liaison

John Wolick
Director



Making It Better, Together.

Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
Phone 856.566.2980
Fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com

Contract Completion Milestones

Bid opening Date:	Friday, October 29, 2021
Notice to Proceed Date:	Monday, March 7, 2022
Substantial Completion Date:	Tuesday, July 5, 2022
Final Completion Date:	Thursday, August 4, 2022
Initial Award:	\$2,072,800.00
Contract Value:	\$2,072,800.00
Percent Complete by Duration:	78%
Percent Complete by Payments:	60.6% (First & Second Pay Estimates)
First Estimate:	\$538,599.17
Second Estimate:	\$716,834.93

Prepared By:

AECOM

A handwritten signature in blue ink, appearing to read "Anthony Guerrieri", with a horizontal line extending to the right.

Anthony Guerrieri
Project Manager

AECOM Imagine it.
Delivered.