

Department of Public Works

Susan Shin Angulo  
Freeholder Liaison

John Wolick  
Director



Making It Better, Together.

Charles J. DePalma Complex  
2311 Egg Harbor Road  
Lindenwold, NJ 08021  
Phone 856.566.2980  
Fax 856.566.2988  
[highway@camdencounty.com](mailto:highway@camdencounty.com)

November 25, 2019

Mr. Garrett Tromsdorff  
Midlantic Construction, LLC.  
371 N. Main Street  
Barnegat, NJ 08005

RE: **Project Substantial Completion**  
Replacement of Clementon-Berlin Road (CR 534) Bridge 048E006  
Over North Branch of the Timber Creek  
Clementon Borough, Camden County,  
FY 2013, 2014 & 2018 LBFN, 2015 NJDOT ATP

Mr. Tromsdorff:

The Replacement of the Replacement of Clementon-Berlin Road (CR 534) Bridge, Structure No. 048E006 was substantially complete on **November 6, 2019**. NJDOT Local Aid Region 4 will be performing a final inspection and documenting punch list items. The punch list items identified in writing by AECOM at our meeting in the project trailer on November 20, 2019 should be addressed promptly in order to meet complete the project prior to the contract completion date of **Friday, February 14, 2020**.

If you have any concerns or require any additional information, please do not hesitate to call me at (856) 566-2971 or [Kevin.Becica@camdencounty.com](mailto:Kevin.Becica@camdencounty.com).

Very truly yours,

A handwritten signature in blue ink that reads "Kevin Becica".  
Kevin Becica, P.E., PP, CME  
**COUNTY ENGINEER**

KB/mp

CC: John Wolick, Camden County Director of Public Works, via email  
Susan Shin Angulo, Freeholder Liaison to Public Works, via email  
Dominic Vesper, Deputy County Administrator, via email  
Anthony Guerrieri, AECOM, Project Construction Manager, via email  
James Carrigan, AECOM, via email  
Jenai Johnson, Municipal Clerk/Administrator, Borough of Clementon, via email  
Dee Crosby, Santander Bank, via email  
Robert Racciatti, Clementon Lake Plaza, via email  
Jim Murray, Midlantic Construction, via email  
Peter Murray, Midlantic Construction, via email  
Lauren Coe, NJDOT Local Aid Region 4, via email  
Nenebert Gonzales, NJDOT Local Aid Region 4, via email  
\\10.3.1.17\Highway\Engineering\Bridge Files\8E-6 Clem-Berlin\Construction Phase\Correspondence\2019.11.25.Subst.Complete.Clem-Berlin.docxP