

April 1, 2020

Via Regular Mail & E-Mail

Mr. Don Potter - Project Manager
Asphalt Paving Systems
P.O. Box 530
500 N. Egg Harbor Road
Hammonton, NJ 08037

RE: THIRD AMENDED NOTICE TO PROCEED

B7-19: Full Depth Reclamation & Resurfacing of Jarvis Road (CR 687)
Williamstown Road (CR 704) to Kearsley Road,
Township of Gloucester, Camden County
PRO-2018-CAMDEN-00084

Dear Mr. Potter:

Asphalt Paving Systems is hereby authorized to restart and proceed with construction on the B7-19 Jarvis Road (CR 687) project following winter shutdown period as of **Monday, April 6, 2020** in accordance with the contract documents. The contract duration is one hundred eighty (180) calendar days for Substantial Completion and two hundred ten (210) calendar days for Final Completion per Section 108.10 of the Specification. In accordance with the winter shutdown on Wednesday, December 4, 2019, the project utilized thirty-six (36) calendar days and there are one-hundred and forty-four (144) calendar days remaining for substantial completion and one-hundred seventy-four (174) calendar days remaining for final completion.

Based on the remaining project duration, the project completions dates will be **Friday, August 28, 2020** for Substantial Completion and Sunday, **September 27, 2020** for Final Completion. All Variable Message Boards should be in place today, Monday, April 1st, 2020, a minimum of one full week (seven calendar days) before the start of work on Monday, April 6th, 2020.

Please notify Mr. Mark Basehore, PE of Bach Associates, Project Manager at 856.546.8611 the Gloucester Township Police Department at least forty-eight (48) hours prior to commencing work.

B7-19: Full Depth Reclamation & Resurfacing of Jarvis Road (CR 687)
Williamstown Road (CR 704) to Kearsley Road,
Township of Gloucester, Camden County

If you have any questions or require additional information, please call Anthony O'Toole at 856.566.2974 or e-mail at Anthony.O'Toole@camdencounty.com.

Very truly yours,



Kevin Becica, PE, PP, CME
Camden County Engineer

KB/kb

Cc: John Wolick, Camden County Director of Public Works
Dominic Vesper, DCA (via email);
Barbara Holcomb, Freeholder Liaison, (via e-mail);
Dan Keashen, Communications (via email);
Anthony O'Toole, Sr. Engineer, (via email),
Bill England, PE, Assistant County Engineer, (via email);
John Constantine, APS (via email);
Tom Greenwald, BACH (via email);
Mark Basehore, PE, BACH (via email);
Lauren Coe, PE, NJDOT (via email)
Nenebert Gonzales, NJDOT Local Aid (via email)
\\10.1.7.85\company2\public works\highway\engineering\current projects\687 branch ave or jarvis ave\687;15;road.impr.b7-19\04 cm and ci\06 correspondence\2020.04.01.3rd.amended.ntp.jarvis.fy2018.doc