



**IMPROVEMENTS TO WATSONTOWN-NEW FREEDOM ROAD (CR 691)
ERI Job # 30750 60
Boroughs of Berlin, Clementon, Lindenwold & Pine Hill
County of Camden, New Jersey**

**WEEKLY PROGRESS REPORT #9
March 23, 2020 to March 27, 2020**



Figure: 1 – Installation of 36” RCP along the southbound lane of Watsonstown-New Freedom Road (CR 691) in the Borough of Pine Hill




Figure: 2 – Backfill and compaction of the 36” RCP trench along the southbound lane of Watstown-New Freedom Road (CR 691) in the Borough of Pine Hill



Figure: 3 – Asphalt restoration of the 36” RCP trench along the southbound lane of Watstown-New Freedom Road (CR 691) in the Borough of Pine Hill

Work Completed the Week of March 23, 2020:

South State's pipe crew continued the installation of the remaining storm sewer improvements along the southbound lane in the Borough of Pine Hill between Berlin Clementon Road and Carriage Stop Drive. The pipe crew installed 176 linear feet of 36" RCP. South State then restored the pipe trench with HMA base course. The pipe crew only worked three (3) days this week due to the weather.

#2: Police Uniform Law Enforcement Officer – 35 MH

#20: 36" RCP, Class V – 176 LF

Anticipated Work for the Week of March 30, 2020:

South State will complete the installation of the storm sewer improvements along the southbound lane between Clementon-Berlin Road and Carriage Stop Drive and the remaining 18" RCP crossings in the Berlin portion of the project.

Notice to Proceed Date: January 13, 2020

Anticipated Completion Date: July 28, 2020

Prepared By:



C. Jeremy Noll, PE, CME, CPWM
Resident Engineer
Environmental Resolutions, Inc.