

**Camden County Department of Public Works**  
**Division of Engineering**  
**Improvements to Chapel Avenue (CR 626) from**  
**Haddonfield Road (CR 644) to New Jersey Route 41 (Kings Highway)**  
**Township of Cherry Hill, Camden County, New Jersey**  
**Weekly Progress Report No. 20**  
**April 19, 2020 to April 25, 2020**



*Figure 1: Chapel Avenue roadway*

**Work Completed Week of April 25, 2020**

- No work was performed onsite this week
- Surveyors laid out center islands along Chapel Avenue

**Quantities Week of April 25, 2020**

- None

**Summary of Work Completed Week of April 25, 2020**

Lexa Concrete (Lexa) was not onsite performing work this week. Lexa's surveyors were onsite layout out center islands from Cooper Landing Road to Kings Highway. Techna-Pro mobilized to the site for work at Hanover Ave and Chapel Ave. Maintenance and Protection of Traffic (MPT) is set up before each work day and taken down at the end of each work shift. Uniformed Law Enforcement Officers are additionally utilized for traffic control. The project will continue as planned despite the current pandemic.

