



**Mill and Overlay of Westfield Avenue (CR 610) from Tinsman Avenue (MP 1.57) TO NJ Route 130 (MP 2.92)
Pennsauken Township, Camden County, New Jersey**

Notice to Proceed issued: August 30, 2019
Project Completion: August 12, 2020
Project Substantial Completion: July 13, 2020.
Project start: September 4, 2019.

Weekly Progress Report
06-29-2020 – 07-03-2020

Following Construction Activities took place during above period:

Concrete Curb and Sidewalk and Driveway:

- a. East and West Concrete curb and sidewalks, HC Ramp and Driveway were constructed along Westfield Avenue, LT at following locations.
 1. East Concrete curb, Sidewalk and HC Ramp at Hollinshead Avenue, LT.
 2. Concrete driveway at Seven Eleven store, LT.
 3. Header curb along West sidewalk at Drousse Avenue, LT

HMA Milling and Asphalt Paving:

- a. **Asphalt and Concrete milling were completed along side streets as follows.**
 1. Along Cove Road – LT and RT – Asphalt Milling
 2. Along Penn Street – RT – Concrete Milling.
 3. Along Scovel Avenue – RT – Concrete Milling.
 4. Along Scovel Avenue – LT – Asphalt Milling.
 5. Horner Avenue – LT and RT – Concrete Milling.
 6. Hillcrest Avenue – RT – Concrete Milling.
 7. Hollinshead Avenue – LT and RT – Concrete Milling.
 8. Gross Avenue – RT – Asphalt Milling.
 9. Gross Avenue – LT – Concrete Milling.
 10. Merchantville Avenue – LT and RT – Concrete Milling.
 11. Springfield Avenue – LT – Concrete Milling
 12. Lexington Avenue – LT and RT – Concrete Milling.
- b. **Full Depth Asphalt Construction was performed at following locations.**
 1. Along Marlon Avenue, RT
 2. Along Horner Avenue, RT
 3. Along Hollinshead Avenue, LT

Department of Public Works
Complex



Charles J. DePalma

Susan Shin-Angulo
Freeholder Liaison

2311 Egg Harbor Road
Lindenwold, NJ 08021
Phone 856.566.2980
Fax 856.566.2988

John Wolick
Director

highway@camdencounty.com

- c. Existing Manholes were reset to proposed grade.
- d. Hot Mix Asphalt 9.5 M surface Course was placed along Westfield Avenue from Sherman Avenue STA 109+50 – Tinsman Avenue 64+00

Two Week Look Ahead:

- a. Asphalt Paving along Side streets from Sherman Avenue to Lexington Avenue – LT and RT.
- b. Traffic Stripes – Long Life Epoxy Resin and Thermoplastics, RPMS, and warning signs.
- c. Grouting existing drainage pipe and cleaning existing drainage pipe.
- d. Traffic cameras installation at Drousse Avenue.
- e. Miscellaneous cleanup and punch list.

Prepared by:
Guvant Mistry
Resident Engineer



Figure 1: Concrete Curb, Sidewalk and HC Ramp at Hollinshead Avenue, LT



Figure 2: Concrete driveway at Seven Eleven Store, LT

Susan Shin-Angulo
Freeholder Liaison

2311 Egg Harbor Road
Lindenwold, NJ 08021
Phone 856.566.2980
Fax 856.566.2988

John Wolick
Director

highway@camdencounty.com



Figure 3: Header curb Along West sidewalk at Derosse Avenue, LT



Figure 4: Concrete Milling along Horner Avenue, LT – Typical all side street Concrete Milling.



Figure 5: Resting Manhole to proposed grade – Typical



Figure 6: Full depth Asphalt Paving along Hollinshead Avenue, LT



Figure 7: Full depth Asphalt Paving along Marlon Avenue, RT



Figure 8: Full depth Asphalt Paving along Horner Avenue, RT

Susan Shin-Angulo
Freeholder Liaison

2311 Egg Harbor Road
Lindenwold, NJ 08021
Phone 856.566.2980
Fax 856.566.2988

John Wolick
Director

highway@camdencounty.com



Figure 9: Hot Mix Asphalt 9.5 M surface Course was placed along Westfield Avenue from Sherman Avenue STA 109+50 – Tinsman Avenue 64+00



Figure 10: Hot Mix Asphalt 9.5 M surface Course was placed along Westfield Avenue from Sherman Avenue STA 109+50 – Tinsman Avenue 64+00




Figure 11: Hot Mix Asphalt 9.5 M surface Course was placed along Westfield Avenue from Sherman Avenue STA 109+50 – Tinsman Avenue 64+00




Figure 12: Hot Mix Asphalt 9.5 M surface Course was placed along Westfield Avenue from Sherman Avenue STA 109+50 – Tinsman Avenue 64+00




Figure 13: Hot Mix Asphalt 9.5 M surface Course was placed along Westfield Avenue from Sherman Avenue STA 109+50 – Tinsman Avenue 64+00




Figure 14: Hot Mix Asphalt 9.5 M surface Course was placed along Westfield Avenue from Sherman Avenue STA 109+50 – Tinsman Avenue 64+00



Figure 15: Hot Mix Asphalt 9.5 M surface Course was placed along Westfield Avenue from Sherman Avenue STA 109+50 – Tinsman Avenue 64+00



Figure 16: Hot Mix Asphalt 9.5 M surface Course was placed along Westfield Avenue from Sherman Avenue STA 109+50 – Tinsman Avenue 64+00