

**Berlin-Cross Keys Road and Kearsley Road
Signalization Improvements Contract 1A**
*Gloucester Township, Camden County, New Jersey
Camden County*

Maser Consulting Project No 19002364G2

*Progress Report # 4
April 17, 2020*



Figure 1: Crew pouring forms for Pedestrian Light Pole



Figure 2-3: Sub-Contractor wiring Junction Boxes and Bases



Figure 4: Sub-Contractor installing and wiring Meter Cabinet



Making It Better, Together.



Think Paving, LLC mobilized on Tuesday, March 24, and will continue to work for approximately 4 weeks.

ITEMS COMPLETED THIS PAST WEEK

- Installed 466' LF of Traffic Signal Cable 2 Conductor
- Installed 466' LF of Traffic Signal Cable 5 Conductor
- Installed 1334' LF of Traffic Signal Cable 10 Conductor
- Installed 1 Pedestrian Signal Head
- Installed Meter Cabinet
- Installed 2 SPF, 1 SFK and 1 PMC

Prepared By: Franco DeGeorge
Maser Consulting