

Department of  
Public Works

Almar Dyer  
Commissioner, Liaison

John Wolick Director



Making It Better, Together.

Department of Public Works  
Charles J. DePalma Complex  
2311 Egg Harbor Road  
Lindenwold, NJ 08021  
Phone: (856) 566.2980  
Fax: (856) 566.2987  
highway@camdencounty.com  
CamdenCounty.com

November 29, 2021

Via Email & USPS

Mr. Alex Gherardi  
Lexa Concrete, LLC.  
11 Commerce Way Drive  
Hammonton, NJ 08037

Re: **Stop Work Order**  
Park Avenue Roadway Improvements (CR 621)  
Cove Road (CR 616) to Union Avenue (CR 615)  
Pennsauken Township, Camden County  
CA-PRO-2019-Camden County-00088

Mr. Gherardi:

Camden County hereby issues a Stop Work Order on the Park Avenue Roadway Improvement (CR 621) project as of **Tuesday, November 23, 2021** due to conflicts between the storm drainage and PSE&G gas main. PSE&G must install a relocated gas main with service connections between Union Avenue and the railroad tracks before Lexa Concrete, LLC can install the storm drainage improvements. All traffic control devices and construction material must be removed from the Park Avenue project limits and all disturbed areas restored to a safe condition per approval of Camden County Senior Engineer, Vibhuti Bhimani and Colliers Engineering & Design CM, Vincent Baglivo.

One Hundred Thirteen days (113) calendar days of construction have occurred between the County Notice to Proceed of August 2, 2021 and the stop work order of November 23, 2021. Camden County will issue an Amended Notice To Proceed using the contract remaining duration of **Sixty-seven (67)** calendar days to Substantial Completion and **Ninety-seven (97)** calendar days to Final Completion per Section 108.10 of Specifications. Once work on the project proceeds, please notify Vincent Baglivo, Project Manager, of Colliers Engineering & Design at 856.669.9909 and the Pennsauken Police Department at least two (2) working days prior to commencing work.

Sincerely,

A handwritten signature in blue ink that reads "Kevin Becica".

Ms. Kevin Becica, PE, PP, CME  
Camden County Engineer

KB/vb

Cc: John Wolick, Camden County Director of Public Works, via email  
Almar Dyer, Commissioner, Liaison, via email  
Dominic Vesper, Deputy County Administrator, via email  
Vibhuti Bhimani, Sr. Engineer, via email  
Vincent Baglivo, P.E., Project Construction Manager, Colliers Engineering, via email  
Paul Nolan, P.E., Construction Administration, Colliers Engineering, , via email  
Lauren Coe, PE, NJDOT Region 4, via email only  
Nenebert Gonzales, NJDOT Region 4, via email only  
Vijesh Darji, NJDOT Region 4, via email only  
Samir Modi, PE, Keller Engineering, via email only  
Kamille Preto, Camden County GIS

y:\engineering\current projects\621 park\621;27;m&o;b5-21\construction\correspondence\11.29.2021.park ave stop work.doc