

Department of Public Works

Almar Dyer
Commissioner Liaison

Robert Harris
Director



Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
phone 856.566.2980
fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com

**Kaighn Avenue Dam – East Tide Gate
(NJDEP Dam #31-066)
*Bid No. B1-24***

*Township of Pennsauken and City of Camden
Camden County, New Jersey*

CED Project No. 230005437G2

Progress Report #1
Monday, April 29, 2024 to Friday, May 10, 2024



Figure:1
Kaighn Avenue Dam – East Tide Gate.

Department of Public Works

Almar Dyer
Commissioner Liaison

Robert Harris
Director



Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
phone 856.566.2980
fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com



Figure 2: Driscoll Construction began to cut and remove removal of the lifting assemblies on the East side tide gate.



Figure 3: Driscoll Construction removed both lift assemblies and lift cylinders.

- **Work Completed this week:**
 - Walkway and ladder were removed from ETG.
 - Contractor removed both hydraulic lift cylinders.
 - Removed both ends of the lift assemblies and cylinder support brackets.
 - Contractor installed a floating dock platform into the river on the North side of the ETG.
 - Cofferdam work has begun.

- **Items completed this period:**
 - Item No. 6 - Protection of Work
 - Item No. 8 - Cofferdam Work / Dewatering
 - Item No. 9 – Existing Walkway & Hydraulic Lifting System Removal

- **Progress Next Two Weeks:**
 - Complete cofferdam and begin dewatering.
 - Install internal bracing in cofferdam.

- **Next Progress Meeting:**
 - The next Progress Meeting has been rescheduled for Thursday, May 16, 2024 at 2:30 PM.
 - Bid Award Date: March 21, 2024
 - Notice to Proceed: April 29, 2024
 - Start Date: May 7, 2024
 - Substantial Completion Date: October 25, 2024
 - Stop Work: N/A
 - Amended NTP: N/A
 - Final Completion Date: November 14, 2024
 - Initial Award: \$ 2,026,422.00

Prepared by: Vincent Baglivo, PE
Project Manager
Colliers Engineering & Design

James Winckowski, PE, County Engineer