

Department of Public Works

Almar Dyer
Commissioner Liaison

Robert Harris
Director



Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
phone 856.566.2980
fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com

**Kaighn Avenue Dam – East Tide Gate
(NJDEP Dam #31-066)
*Bid No. B1-24***

*Township of Pennsauken and City of Camden
Camden County, New Jersey*

CED Project No. 230005437G2

***Progress Report #4
Monday, June 10, 2024 to Friday, June 21, 2024***



*Figure:1
Driscoll Construction prepping tide gate for removal.*

Department of Public Works

Almar Dyer
Commissioner Liaison

Robert Harris
Director



Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
phone 856.566.2980
fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com



Figure 2: Driscoll Construction removed tide gate.



Figure 3: Driscoll Construction moved to staging area.

Department of Public Works

Almar Dyer
Commissioner Liaison

Robert Harris
Director



Department of Public Works
Charles J. DePalma Complex
2311 Egg Harbor Road
Lindenwold, NJ 08021
phone 856.566.2980
fax 856.566.2988
highway@camdencounty.com
CamdenCounty.com

- **Work Completed this week:**
 - Contractor continue dewatering.
 - Contractor removed tide gate and moved to staging area.
 - Contractor began repairs of east tide gate.

- **Items completed this period:**
 - Item No. 4 – General Work
 - Item No. 6 - Protection of Work
 - Item No. 8 - Cofferdam Work / Dewatering
 - Item No. 10 – Removal and Replacement of ETG
 - Item No. 15 – Removal of Wheel Assemblies

- **Progress Next Two Weeks:**
 - Continue tide gate rehabilitation.

- **Next Progress Meeting:**
 - The next Progress Meeting has been rescheduled for Thursday, June 27, 2024 at 2:30 PM.
 - Bid Award Date: March 21, 2024
 - Notice to Proceed: April 29, 2024
 - Start Date: May 7, 2024
 - Substantial Completion Date: October 25, 2024
 - Stop Work: N/A
 - Amended NTP: N/A
 - Final Completion Date: November 14, 2024
 - Initial Award: \$ 2,026,422.00

Prepared by: Vincent Baglivo, PE
Project Manager
Colliers Engineering & Design

James Winckowski, PE, County Engineer