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         #12 Coles Road   
 
 
 

 

mailto:highway@camdencounty.com


Department of Public Works  Charles J. DePalma Complex 
  2311 Egg Harbor Road 
  Lindenwold, NJ 08021 
Susan Shin-Angulo  Phone 856.566.2980 
Freeholder Liaison  Fax 856.566.2988 
  highway@camdencounty.com 
John Wolick 
Director 

 

 
      

 
               Figure 3 
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Work Completed last few weeks: 

 
Charles Marandino, LLC completed concrete work on the west side of Coles 
Road.  Items completed as per period and/or for Pay Estimate No. 1 (Partial): 
 
#01: Construction Layout                       $18,000 DOLLAR 
#18: 18” Ductile Iron Pipe                      33 LF 
#19: Inlet, Type ‘B’ (Complete)                                1 UN 
#20: Inlet, Type Double ‘B’ (Complete)         1 UN 
#25: Reconstructed Inlet, Type ‘B”  

Using New Type N ECO Casting         1 UN 
#43: Tree Removal, Over 6” to 12” Diameter        1 UN 
#44: Tree Removal, Over 12” to 24” Diameter                   2 UN 
#CH1: HMA Pavement Trench Restoration       10 SY 
#CH2: 18” RCP, Class IV             15 LF 
#CH3: Inlet, Type ‘B’ (Complete)                     1 UN 
#CH4: Doghouse Manhole, 5’ Diameter (Complete)                  1 UN  
#CH8: Tree Removal, Over 12” to 24”              2 UN 
 

• PROGRESS NEXT TWO (2) WEEKS 
o Marandino will continue with Concrete Work such as Concrete 

Vertical Curb; Concrete Aprons and Concrete Sidewalk 
 

• NEXT MEETING  
o Next meeting will be held on Monday November 20, 2017 at 9:00 

AM. 
 
Notice to Proceed Date:  October 2, 2017 
 
Anticipated Completion Date: January 30, 2018  
 
 

Respectfully submitted, 
Anthony C. O’Toole 
Anthony C. O’Toole 

Distribution via E-mail: 
 
Kevin Becica, PE, County Engineer|John Hornback, CCPDW|Mark Heimlich, CCDPW     
John Wolick, Director CCDPW   
Gary Giglio, Marandino  
2017.10.06.#1progressmeeting.coles.marandino 
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