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Camden County Department of Public Works 

Division of Engineering                                                
Station Avenue & Atlantic Avenue Pedestrian Improvements 

Camden County, New Jersey 
Weekly Progress Report No. 1 
 April 29, 2019 to May 5, 2019 

 

 
Figure 1: Concrete Curb Ramp Replaced   

 
Work Completed Week of April 29, 2019 

• Maintenance and Protection of Traffic (MPT) placed at construction site 
• Demolition and replacement of concrete curb ramps, and pavement restoration on the 

South side of intersection of Station Avenue and West Atlantic Avenue 
 

 
Quantities Week of April 29, 2019 

• Item #1: Breakaway Barricade (1 UN) 
• Item #3: Traffic Cone (20 UN) 
• Item #4: Construction Signs (72 SF)  
• Item #7: Pavement Restoration (61.3 SY) 
• Item #8: 9” x 18” Concrete Vertical Curb (33 LF) 
• Item #9: Concrete Sidewalk, 4” Thick (13 SY) 
• Item #10: Public Sidewalk Curb Ramp Detectable Warnings, Brick Truncated Domes (24 SF) 
• Item #14: Police Traffic Directors (32 MH) 
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Summary of Work Completed Week of April 29, 2019 
Charles Marandino LLC, (Marandino) started work on the South side of the intersection of 
Station Avenue and West Atlantic Avenue.  Three existing curb ramps were demolished, and 
new curb ramps were reconstructed.  The pavement around the radius of the ramps was replaced 
with an approximate 8’ width.  Maintenance and Protection of Traffic (MPT) is set up before 
each work day and taken down at the end of each work shift.  Police Uniform Law Enforcement 
Officers are additionally utilized for traffic control. 
 
 
Anticipated Work for Week of May 20, 2019 
Marandino will continue with demolition and replacement of concrete curb ramps on the North 
side of intersection of Station Avenue and West Atlantic Avenue, by the railroad tracks.  The 
pavement surrounding the curb ramps will be restored as part of the curb ramp reconstruction.  
Daily traffic control will continue to be implemented for the duration of the project. 
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Figure 2: Demolition of Concrete Curb 
Ramp 

 
 
 
 

 
 
Figure 3: Pavement Restored 

 
         
 
 
 

Prepared By:      

                 
        Joseph R. Ragusa, P.E. 
        Remington and Vernick Engineers 


